
Funding High Priority Vocational Training in Namibia

Training grants were provided, despite

unclear process to prioritize skill areas

Program Overview

MCC’s $295.7 million Namibia Compact (2009-2014) funded the $138.6 million Education Project, which

included the $8.2 million Vocational Training Grant Fund (VTGF) Sub-Activity. The sub-activity was 

designed to address the skills gap in Namibia’s labor force by providing grants to expand domestic training

capacity and fund scholarships in high-priority skills areas, thereby allowing more trainees to complete

training and to increase employment and earnings.

MCC commissioned Mathematica Policy Research to conduct an independent interim

performance evaluation of the VTGF Sub-Activity. Full report results and learning: 

https://data.mcc.gov/evaluations/index.php/catalog/90.

Key Findings

Vocational Training Grant Fund Implementation

The VTGF training grants were largely implemented as planned, with approximately

1,500 trainees, or 92 percent of the revised target, receiving scholarships.

Training targets were reduced due to the small number and capacity of training

providers in Namibia. In addition, a capacity-building component was added to

incentivize more providers to participate.

A second component was added to increase attendance and reduce dropouts among

trainees.

The process for identifying market demand was unclear; the groups tasked with

https://www.mcc.gov/where-we-work/program/namibia-compact
https://assets.mcc.gov/content/uploads/2017/05/ME_Plan_-_NAM_-_V7_-_Jul14.pdf
https://data.mcc.gov/evaluations/index.php/catalog/90


determining market demand did not become fully functional for all industries until

after the Compact ended.

Trainee and Employer Perceptions

Trainees viewed the scholarship program as a unique opportunity.

Trainees and employers were positive about both trainees’ labor market prospects

overall, and the Recognition of Prior Learning (RPL) program.

Namibia Training Authority (NTA) Experience

The NTA gained valuable experience in managing the grant fund, which it could

apply to its administration of the National Training Fund (NTF) that the Compact

also supported.

Evaluation Questions

This interim performance evaluation was designed to answer the following questions that will inform the

final evaluation:

1. 1

 Was the VTGF Sub-Activity implemented as planned?

2. 2

 How were the training grants managed?

3. 3

 What were beneficiaries’ perceptions of the training grants and employers’

perceptions of graduates?

4. 4

 Were the RPL and employer-provided training pilots implemented as planned? How

did employers’ and RPL-certified employees’ perceptions change following

certification?

Detailed Findings
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Vocational Training Grant Fund Implementation
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The training grant component of the sub-activity largely was implemented as planned, although the small

market for vocational training in Namibia made it challenging to identify enough providers with the

required certifications to participate and to meet the initial training target of 5,838 trainees. The training

grants were intended to target high-priority skill areas determined by market demand in Namibia, but the

process to determine market demand was not as scientific as planned and has not yet produced rigorous

guidelines for prioritizing skills areas. Furthermore, the industrial skills committees were not fully

functioning for all industries during the Compact period.

The Compact also provided capacity-building grants for training providers to improve infrastructure and

equipment, and to support instructor training. The grants were intended to benefit trainees, but also to

make longer-term changes. These changes included expanding the providers’ physical infrastructure, such

as extra classrooms or workshops, improving the quality of available training, and enabling providers to

meet the requirements for formal registration and accreditation. In addition, the grants served as an

incentive for providers to participate in the grant program, many of whom initially had limited ability or

interest in expanding their training slots or course offerings. Another key component was a student board

and lodging allowance, which aimed to increase attendance and reduce the number of dropouts among

VTGF-funded trainees. Both trainees and providers agreed that it was an important addition to the basic

training grants, although the Namibia Training Authority expressed concerns about the sustainability of

the allowances. Grant funds were also used to pilot the RPL program, which sought to certify the

vocational skills of employees with work experience but no formal qualifications. However, it was a

challenge to recruit employers to participate in the pilot, which could affect the continuation of the

program under the NTF.

Trainee and Employer Perceptions

Grant recipients were overwhelmingly grateful for the opportunity to further their education and viewed

the fully-funded training as a unique opportunity in the Namibian context. Trainees felt the quality of

Funding High Priority Vocational Training in Namibia | September 14, 2016

5



training they received was high and they would be able to translate their experience into positive labor

market outcomes. The employers positively viewed the training providers that received training grants

based on their previous experiences in recruiting graduates from these providers. Employers and

providers noted existing relationships through which they partner for job attachments or even direct hire

of trainees, although it is unlikely that all grant-funded trainees will be able to be accommodated through

these relationships. 

All stakeholders viewed the RPL program positively. Most program participants felt their certificates

increased their job security and mobility. However, employers’ perceptions of certificate holders had not

changed and no wage raises were reported.

Namibia Training Authority (NTA) Experience

The training grants were designed in part as a pilot of the NTF, which will be managed by the NTA. This

experience allowed the NTA to improve its understanding of training costs, how to compare costs across

providers and skill areas, and how to manage grants by setting and monitoring the progress of training

providers toward concrete milestones. Some improvements to the grant fund management processes and

templates were made over the course of implementation, and the Namibia Training Authority planned to

use these systems to award and manage grants under the National Training Fund.

MCC Learning

It is important to identify, understand, and mitigate risks, such as the challenges for

new providers entering the vocational training market.

Compacts must understand the participants they are targeting and what might

interfere with their participation or adoption of new skills, and attempt to overcome

such challenges, if appropriate.

Evaluation Methods
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A trainee in the VTGF training program.

The qualitative implementation analysis drew on data collected from a variety of sources in October and

November 2014, so the exposure period ranged between one to two months after the Compact ended.

Data collection included 41 in-depth interviews, four focus groups, observations, and reviews of

documents provided by stakeholders.

Interviews were conducted with MCA-Namibia staff, MCC resident country mission staff, NTA staff,

technical consultant staff, training provider staff, and employers of grant-funded trainees. Focus groups

were conducted with grant-funded trainees, as well as with four training providers, in which grant-funded

training was still underway. People who applied to these training providers but were not selected to

receive scholarships were also interviewed about similar topics to better understand the different

experiences between trainees and those not selected.

Next Steps

The VTGF Sub-Activity is also the subject of an impact evaluation using random assignment, which seeks

to assess impacts on key outcomes of the sub-activity, including increased completion of training in key
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priority skill areas, increased paid employment or self-employment, increased earnings, and increased job

security and mobility. The final evaluation is expected to be available in 2017.
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